

- Naman Maheshwari
- T13
- 64

SEPM Assignment 2

Q) What is feasibility study? Explain its types, context & purpose?

Sol A feasibility study is a systematic analysis conducted before starting a project to determine whether the proposed project is practically, achievable & undertaking. It helps management decide whether to proceed, modify or abandon a project idea.

* Types of Feasibility

i) Technical Feasibility:

Technical feasibility examines whether the required technology, tools, equipment & expertise are available to complete the project successfully.

It answer question such as -

- Do we have the necessary technical skill?
- Is the required technology reliable & accessible?

ii) Economic Feasibility:-

It evaluates whether the project is financially justifiable.

It involves cost-benefit analysis to compare expected benefits analysis to compare expected benefits with total project costs.

It considers:

- Development & operational cost
- Expected revenue
- ROI

iii) Operational Feasibility:-

It determines whether the organization can effectively operate & maintain the proposed system after implementation.

It checks:

- User acceptance
- Organizational readiness
- Training requirement

iv) Schedule Feasibility:

It assesses whether the project can be completed within the required time frame.

* Content of Feasibility Study

A typical feasibility report includes:

- Description of the proposed project
- Cost estimates & benefit projection
- Risk assessment
- Final recommendation

* Purpose

The main purposes are:-

- To support informed decision making
- To reduce project risk
- To avoid wastage of time & money
- To ensure alignment with organizational objectives.

Q)

Sol

Write a short note on WBS?

• Definition : A work Breakdown structure (WBS) is a hierarchical decomposition of the project scope into smaller, more manageable component providing a framework for organizing & planning project work.

• Levels in WBS : WBS consist of several ~~are~~ levels starting with the highest level representing the overall project scope, then breaking down into smaller component at subsequent levels, typically ranging from 3 to 5 level.

• Deliverable-oriented : WBS focuses on breaking down the project scope into tangible deliverables rather than activities, ensuring clarity on what needs to be produced to complete the project.

• Involvement : Developing the WBS involves the people who will be doing the work to ensure appropriate detail & commitment to the plan.

• Learning cycles :- By using learning cycles, the project team can focus on known facts, assumptions & research needs to develop a ~~relatable~~ realistic & complete WBS drawing impact from lesson learned from previous project.

Q) Consider an XYZ company undertake a project to computerize working of ABC city bank, then develop WBS.

Sol) If XYZ company is assigned to a project to computerize the working of ABC city bank, the work breakdown structure may include the following tasks:-

1) Project Planning:

- Requirement analysis
- Project scope definition
- Budget planning
- Schedule Planning

2) System Design

- Database design
- Software architecture design
- User Interface design

3) System Testing

- Unit testing
- Integration testing
- Full system testing.

4) Implementation

- Installation of hardware & software
- Data migration
- Staff training

5) Maintenance

- System support
- Bug fixing
- System updates

The WBS helps break the project into manageable components & ensure systematic project execution.

Q) What is the role of RFP? Describe its content & purpose?

Solu

Request for proposal (RFP) is a formal document issued by an organization to invite external vendors or contractors to submit detailed proposal for performing specific project work.

• Role of RFP in Project Management:-

- First it clearly communicates project expectations. By defining scope, performance standards & deliverables, it reduces misunderstanding between the organization & vendors.
- Second, it ensures competitive selection multiple vendors to the RFP, allowing the organization to compare technical expertise, cost proposals, past performance & schedule commitments.
- Third it provides a basis for contract formation.

* Content of RFP :-

An effective RFP generally includes following:-

- i) Introduction & Project Background - Explain the organization need & project objective
- ii) Statement of work :- Detailed description of task, technical specification & expected deliverables.
- iii) Performance Requirements :- standard & quality expectation.
- iv) Schedule Requirement - Milestones & completion deadline
- v) Proposal format Instructions - guidelines for preparing & submitting proposals.
- vi) Evaluation criteria :- Basis for selection Vendor.
- vii) Terms & conditions :- legal, payment & contractual provision.

* Purpose of RFP :-

The primary purpose of issuing RFP are:-

- To obtain pre competitive & cost-effective solutions.
- To select the most technically capable vendor.
- To support informed decision making.

5) Maintenance

- System support
- Bug fixing
- System updates

The WBS helps break the project into manageable components & ensure systematic project execution.

Q) What is the role of RFP? Describe its content & purpose?

Solu Request for proposal (RFP) is a formal document issued by an organization to invite external vendors or contractors to submit detailed proposal for performing specific project work.

• Role of RFP in Project Management :-

- First it clearly communicates project expectations. By defining scope, performance standards & deliverables, it reduces misunderstanding between the organization & vendors.
- Second, it ensures competitive selection multiple vendors to the RFP, allowing the organization to compare technical expertise, cost proposals, past performance & schedule commitments.
- Third it provides a basis for contract formation.

Q1) Define Project. What is project Management? Explain characteristics of Project Management.

Sol. • A project is a temporary endeavor undertaken to create product, service, or result within a defined scope, time & cost constraints.

- Project Management is the application of knowledge, skills, tools & techniques to protect activities in order to achieve project objectives effectively & efficiently within constraint such as scope, time, cost & quality.

- Characteristics of Project Management

- 1) Temporary Nature

Every project has a definite start & end. It is not an ongoing activity.

- 2) Unique Output

Each project delivers a unique product or service, even if similar project are executed.

- 3) Defined Objective

Projects are goal oriented with specific deliverable & expected outcomes.

- 4) Interdisciplinary Approach

It involves coordination across different domain such as finance, HR, operations & technology.

- 5) Risk & Uncertainty

Project involve risks due to changing requirement, technology or external factors.

- 6) Resource utilization

Efficient allocation & use of resources is ~~more~~ essential.

- 7) Sequential & Phased Execution

Project follow phases like initiation, planning, execution, monitoring.

Date _____
Page _____

8) Performance Measurement

Progress is tracked using metrics like ~~dates~~ deadlines, budget & quality standards.

a) write a short note on PMBok.

Sol Project Management Body of Knowledge (PMBOK) is a globally recognised standard ~~framework~~ of best practices for project management that provides a structured framework of best practices, processes, tools & techniques that help project managers plan, execute and control projects efficiently.

* Knowledge Area of PMBOK :-

- i) Project Integration Management :- Ensure coordination among all project demands.
- ii) Project ~~to~~ Scope Management :- Defines & controls what is included in the project.
- iii) Project Schedule Management = Plans & controls project timeline.
- iv) Project Cost Management :- Estimate, budget & control cost.
- v) Project Quality Management :- Ensures deliverables meet required standards.
- vi) Project Communication Management :- Ensures proper information flow among stakeholders.

- vii) Project Risk Management - Identifies & manages uncertainties & risks.
- viii) Project Resource Management : ~~Ensures deliverables~~ Manages Project team & resources
- ix) Project Procurement Management :- Handles purchasing & contract management.
- x) Project Stakeholders Management - Identifies & manages Stakeholders expectation.

Q) Explain ITPM.

Sol. Information Technology Project Management (ITPM) is a ~~special~~ specialized discipline that integrates project management principles with software engineering & information system. IT projects are organizational investment, & ITPM ensures that these investment delivers impact values.

ITPM focuses on managing key project constraints such as time, cost, scope & quality. It also ensures alignment between IT project & organization objectives while handling rapid changes in technology & business environment.

* Project management Process groups in ITPM.

- Initiation :-

Define the project & obtain formal approval.

- Planning :-

Establishes project scope, schedule & budget.

- Execution:-

Involves performing the actual project work.

- Controlling

Monitors progress & manages changes.

- Closing:-

Ensures formal completion & documentation of the project.

IPPM reduces project failures by emphasizing executive support, user involvement, clear objectives & reliable estimates.